

To be completed before each Stronger Communities Network Meeting

**Delivery Plan Progress template for the Stronger Communities Network
Nottinghamshire Local Area Agreement 2008-2011**

Measure Information and Roles	
Lead officer making judgment on status:	Peter Clarke & Sarah Pearson
Officer entering information onto PRISM:	Dermot Dolan

Description			
Delivery Plan Title:	NI 4 – People who feel they can influence decisions in their locality		
Lead Officer and Agency:	Peter Clarke (Nottinghamshire County Council) & Sarah Pearson (Bassetlaw District Council)		
Contact details for Delivery Plan:	<table style="width: 100%; border: none;"> <tr> <td style="width: 50%; border: none; vertical-align: top;"> <p>Peter Clarke Stronger Communities Manager</p> <p>Park Road Resource Centre 53 Park Road Mansfield Woodhouse Nottinghamshire NG19 8ER</p> <p>Tel: 01623 642304 Mob: 07834 928498 Email: peter.clarke@nottscc.gov.uk</p> </td> <td style="width: 50%; border: none; vertical-align: top;"> <p>Sarah Pearson Head of Community Engagement & Performance</p> <p>Queens Building Potter Street Worksop Nottinghamshire S80 2AH</p> <p>Tel: 01909 535609 Email: sarah.pearson@bassetlaw.gov.uk</p> </td> </tr> </table>	<p>Peter Clarke Stronger Communities Manager</p> <p>Park Road Resource Centre 53 Park Road Mansfield Woodhouse Nottinghamshire NG19 8ER</p> <p>Tel: 01623 642304 Mob: 07834 928498 Email: peter.clarke@nottscc.gov.uk</p>	<p>Sarah Pearson Head of Community Engagement & Performance</p> <p>Queens Building Potter Street Worksop Nottinghamshire S80 2AH</p> <p>Tel: 01909 535609 Email: sarah.pearson@bassetlaw.gov.uk</p>
<p>Peter Clarke Stronger Communities Manager</p> <p>Park Road Resource Centre 53 Park Road Mansfield Woodhouse Nottinghamshire NG19 8ER</p> <p>Tel: 01623 642304 Mob: 07834 928498 Email: peter.clarke@nottscc.gov.uk</p>	<p>Sarah Pearson Head of Community Engagement & Performance</p> <p>Queens Building Potter Street Worksop Nottinghamshire S80 2AH</p> <p>Tel: 01909 535609 Email: sarah.pearson@bassetlaw.gov.uk</p>		

To be completed before each Stronger Communities Network Meeting

Lead Nottinghamshire Partnership Group	Community Engagement Delivery Group
Local Area Agreement Priority it contributes to:	Priority 3 – Improve Community Cohesion & Participation
Local Area Agreement Theme it contributes to:	Stronger Communities Theme

Key achievements since last quarter:	<ul style="list-style-type: none"> • Democracy Leaflets distributed to 7 District/Boroughs for democracy week • Preliminary meeting held with Ch Supt Helen Jebb & Ch Insp Sean Anderson (Lead officer) on Safer Neighbourhood Policing (SNP) • More joined up working between Stronger Networks and the Community Cohesion agenda
Key activities planned for the next quarter:	<ul style="list-style-type: none"> • Calor Village & Neighbourhood of the Year competition for 2010 to be decided at December meeting of SCN • On going discussion with Notts police on how best we can support SNP
Blockages/issues to be addressed by the Stronger Communities Network:	<ul style="list-style-type: none"> • No agreement on Calor competition • Lack of funding for joint initiatives • Identifying more joint initiatives

To be completed before each Stronger Communities Network Meeting

Status of Delivery Plan	
Status: (Red/Amber/Green/Blue)	Comments: <i>If a delivery plan is assessed to be Red or Amber, a comment must be added to provide an overview of what the issue is and what remedial action is planned.</i> <i>If a plan is assessed as Green or Blue, it would be useful to give an explanation of what has gone really well so best practice can be identified and shared.</i>
	<p>AMBER</p> <ul style="list-style-type: none"> • SNP details to be agreed • Calor competition still not agreed
Table A: Criteria for assessing status of delivery plans	
1 – Red	Activities will be not meet defined targets or milestones, or will not take place.
2 – Amber	Activities within the delivery plan are happening but slightly behind schedule to meet defined targets or milestones.
3 – Green	Activities within the delivery plan are on schedule to meet defined targets or milestones, or have been completed.
4 – Blue	Activities within the delivery plan are on schedule and will be achieved significantly ahead of expectations and include examples of exceptional practice.