

To be completed before each Stronger Communities Network Meeting

**Delivery Plan Progress template for the Stronger Communities Network
Nottinghamshire Local Area Agreement 2008-2011**

Measure Information and Roles	
Lead officer making judgment on status:	Simon Star
Officer entering information onto PRISM:	Dermot Dolan

Description	
Delivery Plan Title:	NI 8 - Adult Participation in Sport
Lead Officer and Agency:	Simon Star (Director, Sport Nottinghamshire)
Contact details for Delivery Plan:	Simon Starr Director, Sport Nottinghamshire The County Sports Partnership for Nottingham & Nottinghamshire Nottingham Trent University Clifton Campus Sports Hall Clifton Lane Nottingham NG11 8NS Tel: 0115 848 3443 Mob: 07967 308 527 Email: simon.starr@ntu.ac.uk Website: www.sportnottinghamshire.co.uk

To be completed before each Stronger Communities Network Meeting

Lead Nottinghamshire Partnership Group	The County Sports Partnership for Nottingham & Nottinghamshire
Local Area Agreement Priority it contributes to:	Priority 3 – Improve Community Cohesion & Participation
Local Area Agreement Theme it contributes to:	Stronger Communities Theme

Key achievements since last quarter:	<ul style="list-style-type: none"> • 125,000 Free Swims in Nottinghamshire by the end of Q2 • Broxtowe now providing Free Swims for 16 and unders from 1 November and Meden Leisure Centre in Mansfield doing the same • Encouraging LAs to apply for the 2012 Inspire mark for their Free Swimming programmes
Key activities planned for the next quarter:	<ul style="list-style-type: none"> • Release of Active People Survey 3 figures for NI8 Ability to assess progress • On-going delivery of programmes within the Delivery Plan • Opening of Rebecca Adlington Swimming Centre in Jan 2010
Blockages/issues to be addressed by the Stronger Communities Network:	<ul style="list-style-type: none"> • Additional funds needed to support work on Workplace Health initiatives across the county • Additional funds required to mount a major media campaign throughout 2010 to encourage participation in particular sports and activities leading up to specific events e.g. Cycling participation in Q2 leading to greater numbers in the Great Notts Bike Ride • Local authority cuts will impact on discretionary services such as sport and leisure • Impossible to ask for regular updates for individual schemes, so will report annually

To be completed before each Stronger Communities Network Meeting

Status of Delivery Plan	
Status: (Red/Amber/Green/Blue)	Comments: <i>If a delivery plan is assessed to be Red or Amber, a comment must be added to provide an overview of what the issue is and what remedial action is planned.</i> <i>If a plan is assessed as Green or Blue, it would be useful to give an explanation of what has gone really well so best practice can be identified and shared.</i>
	<ul style="list-style-type: none"> • Interim figures indicate that little or no progress may be made against the headline figure, nationally, regionally and locally • Developing Workplace Health initiative proposals and media campaign to run throughout 2010 but significant resources are needed to make these happen
Table A: Criteria for assessing status of delivery plans	
1 – Red	Activities will be not meet defined targets or milestones, or will not take place.
2 – Amber	Activities within the delivery plan are happening but slightly behind schedule to meet defined targets or milestones.
3 – Green	Activities within the delivery plan are on schedule to meet defined targets or milestones, or have been completed.
4 – Blue	Activities within the delivery plan are on schedule and will be achieved significantly ahead of expectations and include examples of exceptional practice.